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SIGNALS OR ROUNDABOUTS,
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(YEAR/MON)

TOWN OF GUADALUPE:
AVENIDA DEL YAQUI T021201C LPA-

GUADALUPE CENTRAL 1 350 367 105% $5,129,411 $4,897,216 95%
PHASE I CONTRACT WORK COMPLETE.

SUBSTANTIAL COMPLETION GRANTED ON
10/21/22.

90 DAY PHASE II ESTABLISHMENT IN
PROGRESS. PUNCH LIST ITEMS BEING

COMPLETED. PENDING TIME
EXTENSION

NONE 22-Dec

CTR055867-CITY OF
BUCKEYE T025701P LPA-BUCKEYE CENTRAL 1 365 354 97% $436,770 $0 0% MATERIALS TO BE INSPECTED, DOCUMENTS

REQUESTED FOR PAYMENT MATERIAL INSPECTIONS N/A 22-Oct

CTR058562-MCDOWELL RD
SR303-DYSART T026101P LPA-GOODYEAR CENTRAL 1 365 54 15% $525,188 $248,909 47% MATERIAL DELIVERED INSPECTIONS AS NEEDED N/A 23-Apr

CTR058562-LITCHFIELD RD
ITS T026201P LPA-GOODYEAR CENTRAL 1 365 54 15% $637,151 $307,079 48% MATERIAL DELIVERED INSPECTIONS AS NEEDED N/A 23-Apr

T026301C LPA-GOODYEAR CENTRAL 1 225 409 182% $1,816,942 $1,811,934 100% SAT COMPLETE SUBSTANTIAL COMPLETION TO BE
ISSUED EFFECTIVE 10/31/22 N/A 22-Sep

CITYWIDE GLENDALE T027601P LPA-GLENDALE CENTRAL 1 365 357 98% $534,985 $580,994 109% MATERIAL DELIVERED INSPECTIONS AS NEEDED N/A 22-Oct
QUEEN CREEK

PERFORMANCE T029401P LPA-QUEEN
CREEK CENTRAL 1 365 430 118% $1,126,197.00 $1,168,403.42 104% MATERIAL INSTALLED TESTING AND TRAINING OF CITY STAFF N/A 22-May

CASA GRANDE HWY: I-10
SPLIT-SR202L SANTAN F007201C I-10 CENTRAL 1 1400 663 47% $615,600,950 $204,829,796 33%

BRIDGES 020/030 (48TH ST BRIDGES) -
DECK POUR (SPANS 1 & 2);

BRIDGE 060 (BROADWAY RD) - DECK POURS
(SPANS 2 & 3);

NB SR-143 PCCP;

BRIDGE 600 (WBCD OVER SOUTHERN) DECK
POUR; 

EB I-10 ELLIOT OFF RAMP CONSTRUCTION
COMPLETE;

EB I-10 40TH ST ON-RAMP - OPEN NEW
ON-RAMP NOV 7TH;

BRIDGE 010 (SALT RIVER BRIDGE) -
BEGIN DEMO OF OUTSIDE BRIDGE

BARRIER;

MSE WALLS ONGOING;
NB SR-143 TRAFFIC SWITCH;

BRIDGE 050 (DHOV - I-10 TO SR-143) -
DRILLED SHAFTS;

BRIDGE 090 (GUADALUPE) DECK POUR; 
BRIDGE 620 (W60 – W10 RAMP) DECK

POUR;

11/4-11/7 - FULL CLOSURE - NB &
SB 40TH ST (BROADWAY TO I-10)
11/4-11/7 - FULL CLOSURE - NB

SR143 (I-10 TO UNIVERSITY)
11/7- NEW SIGNAL

CONFIGURATION - 40TH ST (I-10
EB ON RAMP)

01/20-01/23 - FULL CLOSURE - SB
SR143 (L202 TO I-10)

01/27-01/28 - FULL CLOSURE - WB
I-10 (L202 SM TO US60)

01/28-01/30 - FULL CLOSURE - EB
I-10 (US60 TO L202 SM)

24-Nov

EHRENBERG HWY 1-10:
SR85 TO VERRADO WAY F011901C I-10 CENTRAL 1 700 474 68% $82,291,375 $56,025,756 68%

MILL, EARTH EXCAVATION, PLACE AB, PLACE
PCCP PAVEMENT FOR WB I-10 OFF AND ON

RAMP AT WATSON ROAD, POUR INNER
HALF OF BOTH EB AND WB BRDIGE DECK AT
WATSON ROAD, CONSTRUCT SOLDIER PILE

RETAINING WALL AT WATSON

PLACE ASPHALTIC CONRETE PAVEMENT
FOR WB I-10 ON AND OFF

RAMPS,POUR BRIDGE PARAPET FOR EB
AND WB STRUCTURES, POUR MEDIAN
BARRIER DOR I-10 DETOUR, PLACE AC
PAVEMENT FOR I-10 DETOUR AND I-10
NEW GENERAL PURPOSE LANE EB/WB

OPEN WB I-10 ON AND OFF RAMP,
SWITCH EB AND WB TRAFFIC TO

NEW  WATSON STRUCTURES
23-Jun

PIMA FWY, SR101L: I-17 -
PIMA RD F012101C SR101L

MP 23-37 CENTRAL 1 640 1138 178% $184,835,000 $188,516,110 102% REACHED SUBSTANTIAL COMPLETION  IN LANDSCAPE ESTABLISHMENT.
PROJECT CLOSEOUT IN PROGESS N/A 22-Apr

DECK PARK TUNNEL FIRE
DC: I-10 F014501C I-10 CENTRAL 1 200 358 179% $1,726,769 $1,465,470 85% N/A

CONTRACTOR GIVEN DIRECTION TO
RETURN TO WORK, CONTRACTOR
PREPARING SCHEDULE AND COST

PROPOSAL TO RETURN TO WORK AND
COMPLETE ORIGINAL SCOPE

POSSIBLE TUNNEL LANE CLOSURE
TO STAGE PIPE 23-Jan

CORDES JCT HWY-PEORIA
AVE TO GREENWAY RD F015501C I-17 FRONTAGE CENTRAL 1 680 1079 159% $29,620,020 $30,043,046 101%

THUNDERBIRD TO CACTUS SB FRONTAGE
ROAD CONSTRUCTION 100% COMPLETE

GREENWAY TO THUNDERBIRD NB
FRONTAGE ROAD CONSTRUCTION 100%

COMPLETE
THUNDERBIRD RD PIPE CONSTRUCTION

50% COMPLETE

THUNDERBIRD PUMP STATION
REMOVAL

GREENWAY PUMP STATION REMOVAL
LANDSCAPING

SB I-17 OFF-RAMP AT
THUNDERBIRD CLOSED 23-Jun

EHRENBERG HWY
1-10:AVONDALE - I-17 F023301C I-10 CENTRAL 1 250 279 112% $12,478,793 $12,694,608 102% NOT ACTIVITIES HAVE TAKEN PLACE LAST

MONTH FIXING BUMP ON EB I-10 AT 27TH AVE NONE 22-Sep

SUPERSTITION FWY- US60
AT GILBERT F025101C US60 CENTRAL 1 170 299 176% $1,742,678 $1,561,312 90% TROUBLESHOOTING SENSOR PROBLEMS CONTINUED TROUBLESHOOTING, FINAL

TESTING AND ROOF REPLACEMENT N/A 22-Oct

PHOENIX-CORDE JCT HWY
:DUNLAP AVE TO DEER

VALLEY RD
F034101C I-17 CENTRAL 1 340 65 19% $15,972,376 $5,527,838 35%

THROUGHOUT PROJECT LIMITS: MILLING,
DIAMOND GRINDING, DETECTING LOOPS,

PAVED SHOULDERS

DIAMOND GRINDING, MILL AND PAVE
SHOULDERS, INSTALL NEW DETECTOR

LOOPS. SPALL REPAIR

FULL FWY CLOSURE - NOV 11TH
THRU NOV 14TH 23-Sep

CITY OF GOODYEAR;
ESTRELLA/PEBBLE

/
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MESA-PAYSON MHWY
(SR87)-OLD BUSH

HWY-CINE CABIN RD
F041001C SR87 CENTRAL 1 65 55 85% $1,488,836 $1,433,433 96% PAVING AND STRIPING NA NA -

BOB STUMP MEMORIAL
PKWY-51ST AVE AND 43RD

AVE INTERCHANGE
F042401C SR 303L CENTRAL 1 345 54 16% $70,057,597 $13,272,875 19%

DRILLED SHAFTS AT 43RD AVE, PCCP EAST
OF 43RD AVE, ABUTMENT 2 FOOTING 43RD
AVE, 51ST AVE ABUTMENT DRILLED SHAFTS

BORROW HAUL AND PLACEMENT, AC
PAVING TEMP CONNECTORS,

ABUTMENTS, STORM DRAIN AND
CATCH BASINS, CASING AT 51ST AVE,

MINOR CONCRETE.

WEEKEND, MON AND TUES
NIGHTS FULL SB 303 CLOSURES -

ONGOING
23-Aug

PHOENIX-CORDE JCT HWY :
ANTHEM WAY -VAN BUREN

ST
F044201C I-17 CENTRAL 1 370 299 81% $4,175,450 $2,308,758 55% FIBER INSTALLED AND TESTED FROM LOOP

101 TO ANTHEM
CONDUIT AND PULLBOXES GOING IN

SOUTH OF NORTHERN
MINOR FRONTAGE ROAD RIGHT

LANE CLOSURES 23-May

3RD AVE PUMP STATION H878301C I-10 CENTRAL 1 520 368 71% $2,744,129.00 $69,392.15 3% N/A MATERIAL PROCUREMENT N/A 23-Dec
SANTAN FWY: LINDSAY RD

TRAFFIC INTERCHANGE H887301C SR 202L CENTRAL 1 1/14/1901 618 163% $21,668,971 $22,553,669 104% CONSTRUCTION COMPLETE NA NA 22-Aug

GATEWAY FREEWAY (SR 24)
ELLSWORTH RD -
IRONWOOD RD

H891501C SR24 CENTRAL 1 12/20/1901 680 94% $76,999,509 $81,329,292 106% D17 DRAINGE STRUCTURE, RIP RAP PLUNGE
POOLS, CATHODIC PROTECTION TESTING SEEDING, PUNCHLIST ITEMS

ALL 5 MILES OF ROADWAY -
ELLSWORTH RD TO IRONWOOD
DR. OPENED AUGUST 11, 2022.

22-Nov

SR-77 CALLE CONCORDIA
TO TANGERINE ROAD F028301C SR77 SOUTHCENTRAL 2 202 187 93% $11,770,000 $10,855,748 92% CONCRETE WORK COMPLETE.  PAVING

COMPLETE. THERMOPLASTIC STRIPING.
SHOULDER CLOSURES DURING
THE DAY, LANE CLOSURES AT

NIGHT.
22-Sep

HELMET PEAK TI AND I-19
DUVAL TO PIMA MINE

F013801C
-F017401C I-19 SOUTHCENTRAL 2 600 678 113% $13,121,110 $12,252,124 93% FINAL PAVING COMPLETE PUNCHLIST NIGHT CLOSURES 22-Nov

I-19 AJO TO PIMA MINE F021101C
F039901C I-19 SOUTHCENTRAL 2 235 177 75% $9,552,118.00 $6,643,290.00 70% FINAL DECK REPAIRS CLOSE OUT NIGHT CLOSURES 22-Nov

SR87 KINNEY RD TO I-19 F040001C SR 86 SOUTHCENTRAL 2 75 33 44% $2,538,645.00 $96,000.00 4% MOBILIZING NIGHT CLOSURES 22-Sep
SR 77, SADDLEBROOKE TO

REDINGTON RD F040101C SR 77 SOUTHCENTRAL 2 110 55 50% $9,552,118.00 $1,637,928.00 17% FINAL PAVING COMPLETE STRIPING NONE 22-Oct

 JCT I-10 - RIVER ROAD F024801C SR 77
MP68 SOUTHCENTRAL 2 750 413 0.5506666667 9343161 $7,199,662.21 0.7705809854 GUARDRAIL AND UTILITIES BORES FOR UNDERGROUND CONDUIT

AND DRIVEWAY PAVEMENT
SHOULDER CLOSURES, LANE

CLOSURES FOR PAVING 22-Oct

RIVER ROAD - CALLE
CONCORDIA H891901C SR 77

MP 89 SOUTHCENTRAL 2 750 413 55% $25,029,832.00 $8,647,530.92 35% SIDEWALK AND CURB AND GUTTER
CONTINUOUS WORK

WORKING ON SCUPPERS, EARTH WORK
DRIVEWAYS AND SIDEWALK

NIGHTLY SHOULDER AND LANE
CLOSURES 22-Oct

I-10 BENSON BYPASS F020501C I-10, SOUTHCENTRAL 2 270 220 81% $7,332,096.00 $8,412,305.00 115% STRIPING BRIDGE JOINT REPAIRS INTERMITENT LANE CLOSURES ON
I-10 BOTH DIRECTIONS 21-Oct

I-10 HOUGHTON ROAD H888701C I-10 SOUTHCENTRAL 2 450 414 92% $23,427,902.00 $23,304,861.00 99%
ALL RAMPS ARE COMPLETE

BRIDGE HAS BEEN COMPLETED
NEW RAMPS ARE COMPLETE

GUARDRAIL REPAIR/CLOSEOUT NA 22-May

B-10 SAM PEDRO RIVER
BRIDGE H845101C I-10 B SOUTHCENTRAL 2 315 165 52% $6,134,883.00 $3,586,424.00 58% SET GIRDERS CLOSURE 10B AT THE BRIDGE 22-Aug

RUBY ROAD TI F010101C I-19 SOUTHCENTRAL 2 220 180 82% $2,478,812.00 $2,361,174.93 95%
BARRIER HAS BEEN POURED.

DECK HAS BEEN POURED
DECK HAS BEEN REMOVED

BRIDGE PAINTING

INTERMITTENT LANE CLOSURES
ON I-10 BOTH DIRECTIONS

TRAFFIC WILL BE DETOURED ON
AND OFF THE FREEWAY

22-May

SR 189, INTERNATIONAL
BORDER TO GRAND AVE H804501C SR-189, I-19 SOUTHCENTRAL 3 759 752 99% $83,816,113.73 $82,836,370.52 99%

SOME LANE CLOSURES EXIST
DURING ALLOWABLE TIMES, BUT

TRAFFIC IS IN THE FINAL
CONFIGURATION.  FLY OVER
BRIDGES ARE NOW OPEN.

22-Jul

SR87 DRAINAGE REPAIR F044801C SR87 MP 229 NORTHCENTRAL 4 35 138 394% $768,937.00 $918,205.00 119% EARTHWORK, PIPE INSTALLATION,
HEADWALLS, RIPRAP SEEDING, GUARDRAIL, CURB RT LANE CLOSURES 22-Nov

SR 87 PAVEMENT LIFE EXT F06901C SR 87 MP
243-251 NORTHCENTRAL 4 90 76 84% $3,994,822.00 $3,568,776.00 89% PAVING COMPLETE RUMBLE STRIPS, FINAL STRIPE DAILY LANE CLOSURES 22-Nov

SWIFT TRAIL (SR 366)
EMERGENCY FLOOD

REPAIRS
F019101X SR 366 MP 118-

140 SOUTHEAST 4 436 310 71% $6,262,718 $5,422,168 87% DRAINAGE IMPROVEMENTS, CHIP SEAL
COMPLETE STRIPING COMPLETE OCT. 7 NO IMPACTS 22-Oct

20TH AVE: G C RD TO R ST
(WIDENING) SS98801C CITY OF

SAFFORD SOUTHEAST 4 421 Adjusted 389 92% $4,406,874 $2,515,618 57% IRRIGATION PIPE, CTB ON EAST SIDE NB,
CATCH BASINS, FIRE HYDRANTS EAST SIDE

CURB, SIDEWALK DRIVEWAYS EAST SIDE
NB WATER LINE,  STORM DRAIN  AND

GRADING WEST SIDE SB
OPEN TO TRAFFIC 23-Feb

PIERS AND PIER CAPS COMPLETE

ALL ELEMENTS ARE COMPLETE WITH THE
EXCEPTION OF PUNCH LIST WORK, TRAFFIC
SIGNALS, ITS, AND SOME FINAL STRIPING.

FLY OVER RAMPS NOW OPEN.

PUNCH LIST ITEMS AND A FEW SIGNAL
ITEMS.
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TONTO CREEK BRIDGE SS718001C GILA COUNTY SOUTHEAST 4 390 45 12% $20,181,477.00 $1,176,875.00 6% PARTNERING AND PRECONSTRUCTION
MEETING CLEARING AND GRUBBING OPEN TO TRAFFIC 24-Apr

RUSSELL ROAD, ARICA TO
I-8 AND I-8 TO SR-84 T018601C Local SOUTHCENTRAL 4 190 177 93% $3,077,777 $1,200,566 39% STARTED PAVING ON 1/2 OF THE JOB. PAVING REMAINING 1/2 OF JOB. LOCAL ROAD, CLOSURES WITH

DETOURS 22-Oct

GILA RIVER BRIDGE STR 501
SR79 F010201C SR79 SOUTHCENTRAL 4 485 93 19% $22,147,900.00 $566,470.00 3% N/A 22-May

SR87-SR79B F04301C SR87-79B SOUTHCENTRAL 4 75 16 21% $1,048,975.00 $39,929.00 4% MILLING AND PAVING 2 MILE LANE NIGHT LANE
RESTRICTIONS 22-Jun

I-40 / I-17 - WALNUT
CANYON RD. F018501C I-40 / MP 195 NORTHCENTRAL 5 340 256 75% $16,434,861.12 $16,491,745.00 100% ASPHALTIC CONCRETE

PLACEMENT OF ACFC POSTPONED
UNTIL JUNE 2023

GUARDRAIL INSTALLATION, FINAL
STRIPING, SEEDING

INTERMITTENT NIGHT TIME LANE
CLOSURES IN BOTH DIRECTIONS. 23-Jul

I-17 FIBER ITS
INFRASTRUCTURE F042001C I-17/ MP

340-297 NORTHCENTRAL 5 312 393 126% $7,998,373.00 $8,329,874.03 104%
ALL TRENCHING, PULL BOX, AND FIBER

INSTALLATION, NODE BUILDINGS
INSTALLED, FIBER SPLICES

ELECTRIC CONNECTION NO FUTURE IMPACTS 22-Nov

PUMP HOUSE WASH
BRIDGE H877801C SR89A/MP 387 NORTHCENTRAL 5 250 135 54% $4,199,113.85 $3,468,959.00 83% POURED ENTIRE DECK, SB BARRIER,

APPROACH SLABS POUR NB BARRIER

SR 89A SINGLE LANE
RESTRICTIONS BETWEEN MP

386-390 W/ TCB AND TEMPORARY
SIGNALS

23-Jul

OAK CREEK CANYON
DRAINAGE & SEDIMENT

CONTROL
H890701C SR89A/MP388 NORTHCENTRAL 5 250 135 54% $2,355,000.90 $1,611,908.00 68% INSTALLED CMP, STAY-IN-PLACE DECK,

REINFORCING STEEL POUR RETAINING WALL

SR 89A SINGLE LANE
RESTRICTIONS BETWEEN MP

386-390 W/ TCB AND TEMPORARY
SIGNALS

23-Jul

SR 89A ROCKFALL
MITIGATION F015401C SR89A MP

375&389 NORTHCENTRAL 5 250 135 54% $4,556,996.36 $659,988.00 14% ROCK SCALING WAS PERFORMED ON THE
NORTH END OF THE PROJECT NONE

SR 89A SINGLE LANE
RESTRICTIONS BETWEEN MP

386-390 W/ TCB AND TEMPORARY
SIGNALS

23-Jul

FLAGSTAFF-ASHFORK HWY
(I-40) F046801C I-40 MP

146-MP 156 NORTHCENTRAL 5 85 71 84% $7,981,960.25 $8,122,326.90 102% ALL ITEMS HAVE BEEN COMPLETED. NONE NONE 22-Oct

SB COUNTY LINE -
MCCONNELL BRIDGE F020701C I-17 SB MP 311

to MP 340 NORTHCENTRAL 5 315 123 39% $34,954,000.00 $14,443,714.00 41%

GLARE SCREEN REMOVAL AND
REPLACEMENT

PASSING LANE IMPROVEMENTS
COMPLETED, TCB REMOVED FOR WINTER

RAMP PAVING
SHOULDER PAVING RIGHT LANE CLOSURES 24-Sep

BITTERSPRINGS-FREDONIA
HWY; SR 67 JCT TO NF 248D F041401C SR 89A NORTHCENTRAL 5 95 58 61% $8,090,335.04 $5,675,078.46 70% SB 89A MILL AND PAVE COMPLETE.

TEMPORARY STRIPE.

LOT 16 MILL AND FILL REPLACEMENT
DUE TO REJECT STATUS. CHIP SEAL
OPERATION WILL RESUME IN JUNE

2023.

ONE LANE CLOSURES FOR LOT 16
MILL AND FILL. THEN TRAFFIC

CONTROL FOR CHIP SEAL IN JUNE
2023.

23-Jun

I-40 PAVEMENT LIFE EXT
2ND MESA - JOSEPH CITY F040801C I-40 MP 259 -

268 NORTHCENTRAL 5 100 94 94% $5,686,595.00 $5,987,691.00 105% CONTRACT WORK IS COMPLETE POTHOLE ISSUES HAVE PROJECT ON
HOLD NONE 22-Dec

CARRIZO WASH F015001C US191 MP
323.37 - 324.37 NORTHEAST 5 158 147 93% $2,523,000 $2,348,000 93% PROJECT IS FINAL NONE 21-May

POST OFFICE CANYON
BRIDGE F010901C SR73 MP 348.9 NORTHEAST 5 210 157 75% $2,507,821.08 $2,375,976.00 95% PROJECT IS FINAL NONE 21-Oct

US 60 MP 301 F035301C US 60 MP 301 NORTHEAST 5 40 22 55% $703,760.00 $682,776.34 97% PROJECT IS FINAL NONE 22-Jan

US60 - KNOTTINGHAM LN* F020101C SR260 MP
341.68 - 346.91 NORTHEAST 5 328 288 88% $16,584,000.00 $14,532,062.00 88%

REMOVAL AND REPLACEMENT OF
CONCRETE AT CURB GUTTER, DRIVEWAY,

AND SIDEWALK IS COMPLETE ALONG US 60.
US 60 PAVING WORK COMPLETED ON FORT
APACHE RESERVATION.    SR 260 MAINLINE

PAVING COMPLETED WITH MINOR
DRIVEWAY WORK REMAINING.

MAINLINE SR 260 PAVING WORK
COMPLETE WITH MINOR PAVING WORK

REMAINING.     REMOVAL AND
REPLACEMENT OF CONCRETE AT CURB
GUTTER, DRIVEWAY, AND SIDEWALK IS

STILL ONGOING ALONG SR 260 TO
MEET ADA STANDARDS WORK

ONGOING.   ELECTRICAL SIGNAL WORK
ONGOING ALONG SR 260.   GUARDRAIL
INSTALLATION AND PERMANENT SIGN
WORK ONGOING ON SR 260 AND US

60.

SINGLE LANE CLOSURES AND
OCCASIONAL NIGHT TIME LANE

CLOSURES ALONG EB AND WB SR
260 AND US 60

23-Jul

FH300 - 40TH ST* F027901C US 60 MP 336 -
342.1 NORTHEAST 5 * * * * * * SAME AS ABOVE SAME AS

ABOVE

ACCESS ROADS, DRILL SHAFTS, COLUMNS CONTINUE ON DRILLED SHAFTS AND
COLUMNS

SURVEY AND STRIPING PLAN

SAME AS ABOVE
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BLACK CREEK EB & WB AND
HOUCK BRDGS F008801C I-40 MP 347 NORTHEAST 5 615 536 87% $5,662,000.00 $5,642,264.00 100% NONE 21-Oct

METEOR CRATER &
PAINTED CLIFFS REST AREAS H821401C I-40 MP 235.00

AND 359.00 NORTHEAST 5 365 880 241% $12,408,000.00 $11,826,621.00 95% NONE 21-Dec

DINNEBITO WASH BRIDGE H894301C SR 264
MP362.65 NORTHEAST 5 155 153 99% $2,562,681.00 $2,566,146.53 100% PROJECT IS FINAL AS OF 11-10-22 NONE 21-Nov

LONG HOUSE VALLEY F014401C
US 160 MP
372.5 TO
389.48

NORTHEAST 5 200 179 90% $12,549,800.00 $12,363,611.00 99%
FINAL STRIPING AND FINAL RUMBLE STRIP
COMPLETED.   SUBSTANTIAL COMPLETION

IS COMPLETED.

FINAL ACCEPTANCE AND PROJECT
CLOSEOUT ONGOING NONE 22-Sep

CHINLE WASH TO
LUKACHUKAI WASH H894501C

US 191 MP
469.9 TO MP

488.5
NORTHEAST 5 300 265 88% $17,448,364.00 $14,898,375.00 85%

PHASE 1 BRIDGE AND ROADWAY WORK
COMPLETED ON LUKACHUKAI, AGUA SAL
NORTH, AGUA SAL SOUTH AND CHINLE

WASH.    PHASE 2 BRIDGE DECK
PLACEMENTS COMPLETE.

PHASE 2 ROADWAY WORK ONGOING
ON LUKACHUKAI, AGUA SAL NORTH,

AGUA SAL SOUTH AND CHINLE WASH.

TEMPORARY TRAFFIC SIGNALS
INSTALLED AT LUKACHUKAI, AGUA

SAL NORTH, AGUA SAL SOUTH,
AND CHINLE WASH

23-Jan

HERMOSA DRIVE UP #1368 F023001C HERMOSA DR NORTHEAST 5 150 132 88% $2,715,422.00 $2,898,721.00 107% FINAL STRIPING WORK UPCOMING.
SUBSTANTIAL COMPLETION IS COMPLETE.

FINAL ACCEPTANCE AND PROJECT
CLOSEOUT IS ONGOING NONE 22-Aug

MOENKOPI WASH BRIDGE F023101C SR 264 MP
324.1 NORTHEAST 5 150 133 89% $3,031,192.80 $2,978,075.00 98% CLASS II SEEDING AND FENCE

FINAL STRIPE IS UPCOMING.  FINAL
ACCEPTANCE AND CLOSEOUT

UPCOMING
NONE 22-Nov

FLYING V SLOPE FAILURE F043001C US 60 MP
305-305.5 NORTHEAST 5 105 93 89% $905,018.36 $795,527.97 88% PROJECT IS FINAL NONE NONE 22-Aug

CHINLE TO BLACK
MOUNTAIN WASH F019301C

US 191 MP
448.22 TO

460.36
NORTHEAST 5 250 95 38% $13,777,777.00 $8,253,942.00 60%

NB AND SB US 191 CMP PIPE IS 95%
COMPLETE.  CONCRETE HEADWALL WORK

COMPLETE.   SOUTHBOUND US 191
ROADWAY EXCAVATION, AB INSTALLATION,

AND 5 FOOT SHOULDER PAVING WORK
ONGOING

NORTHBOUND US 191 ROADWAY
EXCAVATION, AB INSTALLATION, AND 5

FOOT SHOULDER PAVING WORK
ONGOING

SHOULDER AND LANE CLOSURES
ALONG NB AND SB US 191 23-Aug

INTERSECTION OF US 60
AND CR 3148 F033801C US 60 AND CR

3148 NORTHEAST 5 135 124 92% $108,560.00 $106,440.00 98% PROJECT IS FINAL NONE NONE 22-Sep

MP 465 TO NM STATELINE F040301C SR 264 MP 465 NORTHEAST 5 80 88 110% $5,995,500.00 $6,446,454.00 108%

2 INCH MILL AND FILL SPOT REPAIRS
COMPLETED.    AR-ACFC WORK

COMPLETED.  FINAL MAINLINE STRIPE AND
PUNCH LIST WORK COMPLETED.

INTERSECTION STRIPING WORK IS
UPCOMING.    FINAL ACCEPTANCE AND

PROJECT CLOSEOUT.
NONE 22-Oct

PERKINS VALLEY -
HOLBROOK F047001C I-40 MP 282.8

TO 290.3 NORTHEAST 5 70 76 109% $6,120,000.00 $5,412,205.00 88% 409 SPOT REPAIR COMPLETED.    BONDED
WEARING COURSE IS COMPLETE.

FINAL STRIPING AND RUMBLE STRIP
INSTALLATION STILL NEED TO BE

COMPLETE

SINGLE LANE CLOSURE ALONG EB
AND WB INTERSTATE 40 22-Nov

NORFOLK RD - SR 61 F035801C
US 6O MP
352.5 TO
353.18

NORTHEAST 5 120 82 68% $1,519,743.00 $1,390,012.00 91% ROADWAY WIDENING WORK COMPLETED.

LOOP DETECTOR WORK IS ONGOING.
MATERIAL PROCUREMENT IS CAUSING
A DELAY.  FINAL STRIPING AND FINAL

CLEAN UP.

NONE 22-Dec

HONDAH TO MCNARY F041601C SR 260 MP
357.6 TO 360.8 NORTHEAST 5 70 66 94% $2,115,550.00 $2,161,370.00 102%

SPOT REPAIR COMPLETED.   BONDED
WEARING COURSE COMPLETED.

CONCRETE ADA RAMP WORK COMPLETE.
FINAL STRIPE IS COMPLETE.

FINAL PUNCHLIST AND FINAL
ACCEPTANCE IS UPCOMING NONE 22-Nov

S OF BLACK CANYON TO JCT
SR 260 F046701C SR 73 MP 350

TO 357.73 NORTHEAST 5 90 70 78% $2,570,770.00 $2,090,160.00 81% CHIP SEAL COMPLETE.   MICROSEAL IS
ONGOING.

MICRO SEAL WORK SPOT REPAIR IS
ONGOING.   RUMBLE STRIPE IS

ONGOING. FINAL STRIPE IS UPCOMING
LANE CLOSURES OF SR 73 22-Dec

COCONINO COUNTY LINE
TO BIA 503 F046601C

SR 264 MP
360.12 TO MP

373.5
NORTHEAST 5 75 32 43% $4,250,000.00 $125,153.39 3% PARTNERING / PRECONSTRUCTION

MEETING COMPLETED CURRENTLY IN WINTER SHUTDOWN NONE 23-May

SR 264 AND IR 4 F033901C SR 264 AND IR
4 NORTHEAST 5 175 0 0% $775,394.59 $48,232.64 6% PARTNERING / PRECONSTRUCTION

MEETING COMPLETED CURRENTLY IN WINTER SHUTDOWN NONE

PINE CREEK CANYON H850801C SR87 MP
268-278 NORTHCENTRAL 5 220 183 83% $4,747,474.00 $4,221,512.00 89% SHOULDER WIDENING RUMBLE STRIPS, FINAL STRIPE DAILY LANE CLOSURES 22-Nov

I15 VIRGIN RIVER BRIDGE 1 H876001C
I15, MP 8.40

NB & MP 9.30
SB

NORTHCENTRAL 6 840 635 76% $55,994,446.58 $36,057,464.28 64%

ACCESS ROADS, TEMPORARY BRIDGE, PIER
CONSTRUCTION, PHASE I BRIDGE DEMO,

STAGE 1 STEEL GIRDER ERECTION, LIL
JAMAICA WALL, PIPE EXTENSIONS

STAGE 1 BRIDGE DECK CONSTRUCTION,
APPROACH CONSTRUCTION

I-15 REDUCED TO SINGLE LANES
UTILIZING EXISTING

SOUTHBOUND LANES (BOTH NB &
SB) TO CROSS VRB NO. 1

24-May

FINAL ACCEPTANCE AND PROJECT FINAL. NONE

CONTRACT WORK COMPLETED. FINAL ACCEPTANCE AND PROJECT
CLOSEOUT.

NONE
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VERDE RIVER BRIDGE H854402C I-17 MP
287-288 NORTHCENTRAL 6 250 222 89% $1,868,403.00 $2,022,913.00 108% ALL CONTRACT WORK IS COMPLETE EXCEPT

POLE PLANTING POLE PLANTING IN JANUARY NONE 23-Jan

I-40; PINEVETA DRAW
BRIDGE EB #1175 AND WB

#1176
F016301C I-40 MP 138.44 NORTHWEST 6 260 218 84% $2,486,319.70 $2,507,796.65 101% SUBSTANTIAL COMPLETION 10/14/2022 NONE NONE 22-Oct

I-17; MCGUIREVILLE REST
AREA TO ANTHEM WAY- ITS

BROADBAND
F042901C I17 MP 229 NORTHWEST 6 390 340 87% $20,611,063.20 $20,188,049.09 98% SPLICES AND NODE BUILDING

CONNECTIONS
CONNECTION TO THE PROJECT TO THE

SOUTH AND FINAL TESTING NONE 22-Dec

I-17; ANTHEM WAY TO
SUNSET POINT H680001C I17 MP 229 NORTHWEST 6 935 369 39% $362,077,500.00 $55,835,588.77 15% NONE PLANT SALVAGE, CLEARING AND

GRUBBING OPERATIONS NIGHTLY LANE CLOSURES 25-Feb

I-40; E SELIGMAN TI OP EB#
1259 WB# 1260 F016101C I-40 MP 122.69 NORTHWEST 6 310 162 52% $6,090,715.09 $3,724,045.45 61% EB BRIDGE IN WINTER SHUTDOWN, TO RESUME IN

THE SPRING NONE 23-Nov

US 60; CENTENNIAL WASH
TO AGUILA F041501C US 60 MP 62.5 NORTHWEST 6 75 73 97% $1,634,000.00 $1,049,857.07 64% SUBSTANTIAL COMPLETION 09/16/2022 NONE NONE 22-Sep

SR 69; BIG BUG 4 TO
POLAND JCT F040701C SR 69 MP

271.56 NORTHWEST 6 100 9 9% $2,697,412.78 $762,190.22 28% 409 AC MILLING AND PAVING SPOT REPAIRS WINTER SHUTDOWN-FRICTION COURSE
PAVING IN THE SPING/SUMMER NONE SUMMER 2023

 SR 89A; GLASSFORD HILL
RD TO COYOTE SPRINGS RD F040901C SR 89A

MP 322.43 NORTHWEST 6 85 0 0% $818,458.80 $12,538.73 2% PARTNERING/PRE CON WINTER SHUTDOWN-FRICTION COURSE
PAVING IN THE SPRING/SUMMER NONE SUMMER 2023

US 93; S FORK SANTA
MARIA to SR 71 F038001C US 93 MP

161.80 NORTHWEST 6 50 36 72% $545,098.04 $507,217.94 93% SUBSTANTIAL COMPLETION 09/14/2022 NONE NONE 22-Sep

 I-17; SUNSET POINT REST
AREA REHABILITATION F025801C I-17 MP 251.50 NORTHWEST 6 210 129 61% $7,529,000.00 $589,397.31 8% MOBILIZATION-BUILD TEMP REST AREA AT

BADGER SPRINGS TI DEMOLITION
REST AREA CLOSED TO GENERAL

PUBLIC - OPEN FOR TRUCK
PARKING

SPRING 2023

SR 89A; SR 89 TO
GLASSFORD HILL RD F046501C SR 89 MP

317.40 NORTHWEST 6 75 16 21% $2,400,000 $1,229,478 51% 409 AC MILLING AND PAVING SPOT REPAIRS WINTER SHUTDOWN-FRICTION COURSE
PAVING IN THE SPRING/SUMMER NONE SUMMER 2023

US 93; KABBA WASH
BRIDGE NB# 492 F017001C US93 MP 97.5 NORTHWEST 6 260 154 59% $2,633,586 $2,060,843 78% PHASE 2 DECK POURED PHASE 2 BARRIER NB LEFT LANE CLOSED 23-Mar

I-40 ANVIL ROCK TI
UP#1610 F025401C I40 MP 109.65 NORTHWEST 6 155 132 85% $2,677,693.40 $2,505,377.72 94% BRIDGE DECK AND BARRIER POURED GUARD RAIL, AND CLEAN UP OCCASIONAL DAYTIME WB OFF

RAMP CLOSURES 22-Nov

SR 95; LAUGHLIN BRIDGE
TO WEST OF GOLDEN

VALLEY
F040601C SR 68 MP 0 NORTHWEST 6 90 33 37% $3,589,004 $153,435 4% TERMINATION OF CONTRACT 05/09/22 NONE NONE 22-Jul

US 93; MOORE RANCH
ROAD TO MP 190.56 F047101C US 93 MP

184.60 NORTHWEST 6 60 22 37% $1,655,159 $554,055 33% 409 AC PROJECT ON HOLD DUE TO COOL
TEMPERATURES NONE SPRING 2023

SR 95; NEEDLES BRIDGE #
2435 F018201C SR 95 MP

226.07 NORTHWEST 6 260 38 15% $2,157,409 $62,500 3% PARTNERING-PRECON BRIDGE BEARING PAD DELIVERY 6
WEEKS OUT NONE 23-Jul

US 95 AVE 9E - RIFLE RANGE
RD F030701C

SAN LUIS -
YUMA -

QUARTZSITE
HWY (US 95)

SOUTHWEST 6 320 288 90% $14,877,953.77 $15,380,696.35 103% PAVING, BRIDGE DECK, STRIPING,
PUNCHLIST PUNCHLIST, RUMBLE STRIP, STRIPING 10' WIDTH RESTRICTION,

NARROW LANES 22-Dec

US 95 RIFLE RANGE RD TO
WELLTON - MOHAWK

CANAL
F035901C

SAN LUIS -
YUMA -

QUARTZSITE
HWY (US 95)

SOUTHWEST 6 300 0 0% $23,867,530.90 $0.00 0% NONE 24-Feb

SENTINEL REST AREA F025901C
YUMA - CASA
GRANDE HWY

(I-8)
SOUTHWEST 6 270 348 129% $7,635,134.16 $7,135,122.78 93% SEEDING, DOOR HARDWARE, MECHANICAL

& ELECTRICAL,  SIGNS, PUNCHLIST

SEEDING ESTABLISHMENT, UTILITY YARD
PANELS, ELECTRICAL & PUMP ROOM

GEAR, PUNCHLIST
REST AREA CLOSED TO PUBLIC 23-Jan

YUMA REGION BASE
CONTRACT F031802C

QUARTZSITE-PA
RKER-TOPOCK
HWY (SR 95)

SOUTHWEST 6 100 81 81% $444,452.50 $263,464.20 59% CURBING, CONRETE RAMPS, REMOVALS
SOUTHBOUND

REDUCED TO ONE LANE, 12'
WIDTH RESTRICTION 22-Dec

I-8 BRIDGE DECK
REHABILITATION F01720C

YUMA - CASA
GRANDE HWY

(I-8)
SOUTHWEST 6 180 145 81% $5,450,153.55 $3,687,065.79 68%

GUARDRAIL, CONCRETE CURB & GUTTER,
SIDEWALK, RAMPS, SLOPE PAVING, BRIDGE

DECK

PAVEMENT MARKINGS, CONDUCTORS,
PEDESTRIAN PUSH BUTTONS,

EMBANKMENT CURB, BRIDE DECK
REPAIR

14' WIDTH RESTRICTION, SINGLE
LANE 23-Jan

PARTNERING & PRECONSTRUCTION SUBMITTALS, STOP WORK ORDER

CONCRETE RAMPS, REMOVALS, CURBS
NORTHBOUND
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US 95 MP 67 - 80 F046101C

SAN LUIS -
YUMA -

QUARTZSITE
HWY (US 95)

SOUTHWEST 6 90 38 42% $3,384,433.95 $1,584,110.43 47% MILLING, PAVING, STRIPING, LOOP
INSTALLATION

MICRO SURFACING, RUMBLE STRIP,
STRIPING

14' WIDTH RESTRICTION, SINGLE
LANE 23-Jan

I-8 WELLTON - AVE 36E MP
29-37 F045601C

YUMA - CASA
GRANDE HWY

(I-8)
SOUTHWEST 6 85 22 26% $8,078,317.00 $2,406,312.79 30% SURVEY, CRUSHING, PAVING, SIGNS MILLING, PAVING 14' WIDTH RESTRICTION, SINGLE

LANE 23-Feb

STATE ROUTE 95 SPUR MP
143.92-144.71 F046201C STATE LINE TO

RIVERSIDE DR SOUTHWEST 6 60 36 60% $788,888.88 $432,533.38 55% PAVING, STRIPING, SIGNS, LOOP
DETECTORS STRIPING, LOOPS AT PARKER POE ALTERNATING LANE, 12' WIDTH

RESTRICTION 22-Dec

CHEMEHUEVI AVE -
BEACON RD MP

144.5-148.3
F041201C

QUARTZSITE-PA
RKER-TOPOCK
HWY (SR 95)

SOUTHWEST 6 70 60 86% $1,255,000 $1,109,350 88% LOOP DETECTORS, PAVING, STRIPING STRIPING, PUNCHLIST ALTERNATING LANE, 12' WIDTH
RESTRICTION 22-Nov

CALTRANS 1143049 F039101C
YUMA - CASA
GRANDE HWY

(I-8)
SOUTHWEST 6 140 0 0% $3,640,502 $0 0% BIDS OPENED

ON SEPTEMBER 1, CALTRANS AWARDED
THE PROJECT TO FEC FUTURE

CONSTRUCTION AND ENGINEER, INC.
SIGNATURE, INSURANCE, ETC. WILL

TAKE UNTIL ABOUT OCTOBER 1.
CALTRANS WILL NOTIFY ADOT ONCE

THE AGENCY APPROVES ALL
DOCUMENTS. BECAUSE THE CONTRACT
HAS A 140-DAY DELAYED START, ACTUAL

CONSTRUCTION WILL START DURING
FEBRUARY 2023

ONE LANE CLOSED EACH
DIRECTION WITH INTERMITTENT

(MAX OF 6) NIGHTTIME FULL
CLOSURE OF ALTERNATING SIDES

OF BRIDGE

23-Mar

US BORDER TO I 10 - ITS F034701C I-19 SOUTHCENTRAL 2 & 3 305 218 71% $14,977,699 $7,454,551 50% INITIAL CONDUIT INSTALLATION
UNDERWAY DIRECTIONAL DRILL -- MICRO TRENCH NONE 22-Apr

SR 260 SHOULDER
WIDENING H824501C SR260 MP 282 -

304 NORTHCENTRAL 4 & 5 515 103 20% $24,983,210.00 $4,663,871.00 19% ENVIRONMENTAL CLEARANCE CLEARING AND GRUBBING, PIPE
EXTENSIONS, TREE REMOVAL DAILY LANE CLOSURES 24-May

TOTALS 28515 22,513 79% $2,198,282,976 $1,156,782,660 53%


